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NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

_' MONTHLY STATUS REPORT
April 1992

1. PromessDuring the ReportingPeriod

The followingactivitieswere accomplishedduringthe reportingperiod:

- The secondroundof groundwatersamplingfrom the NorthBase Area wells was
completedApril16, 1992.

- Field investigations at Zook Road, Patrol Road, and the golf course/landf'fllarea
were completedon April 30, 1992.

- Investigation derived wastes (soils) from Phase I and II tank and sump removals
were removedthe week of April 27, 1992.

- Revisions were completed on the site-wide Quality Assurance Project Plan
(QAPjP), Health and Safety Plan (HSP), and Sampling and Analysis Plan (SAP)
for submittalas final documents in May 1992.

- Final field work plans for additional investigations at operable unit (OU) 4, tank
and sump investigations, and site inspections on the goLfcourse, Zook Road and
PatrolRoad were completed.

_m, - Final revisions wereincorporatedin the concrete treatment pad design and the site
12bioremexiiationdesignfor advertisementandbidding.

Workcontinuedon the Site 9 SourceControl 100 PercentDesign for submittal in
May, 1992. A draftgeotechnicalreportwas completed in supportof the design.

- Work continued on revision of the Site 9 Technical Memorandum which was
submitted April 17, 1992.

TheOU 2 and OU 4 draft remedialinvestigation (RI)reports were completed.

Thefourth quarterly samplingof Phase II wells andresampling of Phase I wells at
Sites 3, 4, 5, 6 and 7 was conducted in April. This completes all planned RI field
activitiesat NASMoffett.

- Thefinal version of the Air Solid Waste AssessmentTest (SWAT)Report is being
worked on.

2. Re_rts SubmittedandMeetin_

- The monthlyregulatory agencymeeting was held on April 21, 1992.

- The Site 9 Technical Memorandumwas submittedApril 17, 1992.

F._CLOS_ (



NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT
April 1992
(Continue)

Fieldwork plansforadditionalinvestigationsatOU 4,tankand sump
investigations,andsiteinspectionsonthegolfcourse,ZookRoadandPatrolRoad
weredistributedinearlyApril.

TheO122TechnologyscreeningreportwassubmittedAprilI,1992.

- ThcOU 2andOU 4draftRIreportsweresubmittedAprilI,1992.

3. ProblemsEncounteredandResolutioq_ ,,-

- None

4. Ret)ortsandActivitiesfortheMay/JuneSubmittal

- Work will begin on the preparationof the North Base Area Investigationsummary
report andthe additionalsite investigationsummaryreports.

- A meeting will be held on May 21, 1992 to discuss the RI risk assessments and
preliminary comments on the draft RI reports for OU 2 and OU 4. The monthly

_m, regulatoryagencymeetingwill be held at thesametime.

The technical review committee (TRC) meeting will be held at NAS Moffett Field
on May 27, 1992.

The Site 9 Source Control 100PercentDesign will be completedand submittedon
May 8, 1992.

Work will continueon the OU 4 and OU 2 FeasibilityStudies.

- The final QAPjP, SAP, and HSP will be submitted in May }992.

Work will continue on the Draft RemedialInvestigationReport for OU 1.

5. PlannedField ActivitiesforMayandJune

- Field investigations at OU 4 and additional tank and sump investigations will
continue through May 1992.

6. KeyPersonnelChan_es

- None



NAVAL AIR STATION MOFFETT FIELD, CALIFORNIA
INSTALLATION RESTORATION PROGRAM

_w, MONTHLY STATUS REPORT
April 1992
(Continue)

7. ChemicalLaboratoryDataStatusReport

Laboratory data from the Novemberquarterly samplingof Navy CLEAN wells are
beingreceived,verified, and enteredin the NavyCLEAN database.

Laboratory data from the North Base Area sampling and quarterly ground water
samplingarebeingreceived and verified.

8. Percentageof Pro_ie_Completion .,.

Phase I tankremoval tasks - 100%complete

- Phase I tanklocationwells - 100%complete

PhaseII tank removal tasks - 100%complete

PhaseII tanklocation wells - 100%complete

FinalPhases I and II Tank and SumpReport - 100%complete

- Building29 Field Work Plan - 100%complete

- Building29 Area Field Investigations- 100%complete

- Final Building29 Area Report - 100%complete

- Sites 12 and 14 Source ControlEvaluations- 100%complete

- Site 14 SouthField InvestigationTechnicalMemorandum- 100%complete

- Sites 12and 14Source ControlDesigns- 100%complete

- Sites 12 and 14 Source Control Specifications- 100%complete

- Final Sites 8 and9 Source ControlEvaluation- 100%complete

- Site 9 Field Work Plan - 100%complete

Site 9 Field Investigations- 100%complete

Site 9 Source Control Designs- 100%complete

Site9 Source Control InvestigationTechnicalMemorandum - 100%complete

Abandonmentof Known Wells - 100%complete

- Investigationof Suspect Wells - 100%complete
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IS8 andIS9 FieldWorkPlans- 100%complete

- IS8 andIS9 FieldInvestigations- 100%complete

IS8 andIS9 Report- 100%complete

- PhaseIITankandSumpSoilsProfiling- 100%complete

- PhaseIITankand SumpSoil Disposal- 100%complete

- Soil TreatabilityTestPlans- postponed

- NorthBase AreaFieldInvestigations- 100%complete

- NorthBaseAreaFieldInvestigationsReport- 10%complete

- NorthBaseAreaAdditionalInvestigationsField WorkPlan- 100%complet_

- NorthBaseAreaAdditionalInvestigations- 100%complete

- InitialScreeningof TechnologiesOU2 - 100%complete

- InitialScreeningof TechnologiesOU4 - 100%complete

- DraftFeasibilityStudyOU4 - 50%complete

- DraftFeasibilityStudyOU2 - 10%complete

- AdditionalSite InvestigationFieldWorkPlan- 100%complete

- AdditionalSite Investigations- 100%complete

- Site InvestigationReport- 10%complete

- AdditionalTankandSumpInvestigationsFieldWorkPlan - 100%complete

- OU 4 Field WorkPlan- 100%complete

- TechnicalMemorandumon Natureand Extentof Contamination- 100%complete

- TechnicalMemorandumon Hydrogeology- 100%complete


